

VOID23 - Detailed WBS and Gantt Plan

Project period: 12/03/2026 - 04/05/2026. Activities are organized using WBS codes and grouped by project phase.

WBS Main Structure

WBS	Area	Purpose
1.0	Project Analysis	Understand requirements, define scope and establish the VOID23 concept.
2.0	Database Design	Plan and create the relational database used by the e-commerce system.
3.0	Project Setup	Prepare development environment, folders and repository structure.
4.0	Frontend Development	Build the interface: homepage, shop, product page and visual identity.
5.0	Backend Development	Implement PHP logic: database connection, authentication, cart and orders.
6.0	Testing	Verify features, fix errors and improve the final user experience.
7.0	Documentation	Prepare business plan, diagrams, installation guide and final report.

Detailed WBS Activities

WBS	Activity	Start	End	Phase	Deliverable
1.1	Analyze assignment requirements	12/03/2026	16/03/2026	Analysis	Project requirements identified
1.2	Choose project concept and name	14/03/2026	18/03/2026	Analysis	VOID23 concept defined
1.3	Define scope and main features	17/03/2026	20/03/2026	Analysis	Feature list and project limits
2.1	Design logical database schema	19/03/2026	24/03/2026	Database	Tables and relationships planned
2.2	Create MySQL database and tables	24/03/2026	27/03/2026	Database	users, products, categories, orders, order_details
2.3	Insert sample categories and products	27/03/2026	29/03/2026	Database	Initial products and categories
3.1	Configure XAMPP environment	25/03/2026	28/03/2026	Setup	Apache and MySQL ready
3.2	Create project folder structure	28/03/2026	30/03/2026	Setup	Organized PHP/CSS/JS folders
3.3	Prepare repository versioning	30/03/2026	01/04/2026	Setup	GitHub repository prepared
4.1	Build homepage and hero section	31/03/2026	05/04/2026	Frontend	Homepage visible on localhost
4.2	Create dark visual identity	03/04/2026	08/04/2026	Frontend	VOID23 dark/minimal UI
4.3	Design shop and product layouts	06/04/2026	12/04/2026	Frontend	Shop and product page layout
4.4	Add responsive layout and AOS animations	12/04/2026	17/04/2026	Frontend	Animations and responsive behavior

Detailed WBS Activities (continued)

WBS	Activity	Start	End	Phase	Deliverable
5.1	Connect PHP to MySQL	07/04/2026	09/04/2026	Backend	Database connection file
5.2	Develop dynamic shop with filters	09/04/2026	14/04/2026	Backend	Search, categories and price filters
5.3	Develop product page with sizes	13/04/2026	17/04/2026	Backend	Product details and dynamic sizes
5.4	Implement registration and login	16/04/2026	22/04/2026	Backend	User authentication with sessions
5.5	Implement cart system	20/04/2026	27/04/2026	Backend	Cart, quantity controls and totals
5.6	Implement order saving and history	25/04/2026	30/04/2026	Backend	Orders saved and visible in profile
6.1	Functional testing	28/04/2026	02/05/2026	Testing	Main features tested
6.2	Debugging and UI fixes	30/04/2026	04/05/2026	Testing	Layout and PHP errors fixed
7.1	Write business plan	28/04/2026	01/05/2026	Documentation	Business plan completed
7.2	Create WBS, RBS, ER and Gantt diagrams	01/05/2026	04/05/2026	Documentation	Project diagrams completed
7.3	Prepare installation guide and final review	03/05/2026	04/05/2026	Documentation	Final documentation ready

Detailed Gantt Diagram

The Gantt chart below uses the same WBS activity codes shown in the table. Checkout/payment is not included in this scope.

VOID23 - Detailed Gantt Diagram with WBS Codes

Project period: 12/03/2026 - 04/05/2026

