

VOID23 – WBS & RBS Documentation

Work Breakdown Structure (WBS)

1. Project Analysis
 - 1.1 Requirements gathering
 - 1.2 Objectives definition
2. Design
 - 2.1 Database design
 - 2.2 Folder structure
3. Frontend Development
 - 3.1 Homepage
 - 3.2 Layout
 - 3.3 Shop page
 - 3.4 Product page
4. Backend Development
 - 4.1 Authentication
 - 4.1.1 Registration
 - 4.1.2 Login
 - 4.2 Cart system
 - 4.2.1 Add products
 - 4.2.2 Update quantities
 - 4.3 Orders management
5. Database Integration
 - 5.1 PHP-MySQL connection
 - 5.2 Dynamic queries
6. Testing
 - 6.1 Functional testing
 - 6.2 Bug fixing
7. Documentation
 - 7.1 Business plan
 - 7.2 Gantt
 - 7.3 Technical report

Risk Breakdown Structure (RBS)

1. Technical Risks

1.1 PHP errors

1.2 Database issues

1.3 SQL errors

1.4 Session problems

2. Interface Risks

2.1 Non-responsive layout

2.2 CSS issues

2.3 Browser compatibility

3. Organizational Risks

3.1 Delays

3.2 Time management

4. Data Risks

4.1 Incorrect input

4.2 Missing validation

5. Mitigation Strategies

5.1 Testing

5.2 Backups

5.3 Incremental development